
## Approved For Release 2003/12/19 : CIA-RDP78B05171A000800070105-9

€.

NPIC/TSSG/DED-1613-69 8 May 1969

	MEMORANDUM FOR THE RECORD	25X1
	SUBJECT: Exchange of Info with ETL, Ft. Belvoir on Recent Contract Problems	
<del>2</del> 5×1	l. On 6 May 1969, of ETL visited DED to discuss mutual problems with Messrs. of DED and of ESD participated with the undersigned.	25X1 25X1
25X1 25X1 25X1	Approximately six months ago ETL entered into a contract with Optical Systems Division's Development Projects Directorate for a Reconnaissance Photo Rectifier (RPR). This equipment is intended to be used to correlate controlled orthophotos with new reconnaissance imagery of higher resolution. The effect is to optically "paint" the higher quality new imagery onto a new orthophotograph. The RPR aims at using a correlation system similar to that of the Automatic Stereo Scanner, the High Precision Stereo Comparator, and the new automated Zeiss Stereo Planimat. The optics are also similar to those of the Automatic Stereo Scanner. Furthermore, the principal engineer for the project manager for the Automatic Stereo Scanner.	25X1
<del>2</del> 5×1	3. During a visit to 10 days ago by the Army project monitor, casually announced, as the monitor was "putting his hat on to leave," that there was going to be an overrun. Under questioning, the only justification given was that they had "under costimuted the control of the co	
25X1	figures mentioned were an overrun of 25-50% on an original CPFF contract cost of explained that they had regarded the RPR as a near-production phase development until the initial proposals (from	
25X1		25X1
25X1	their specs and shooting for a "prototype", ETL got the price from and initiated the contract. They now want to benefit from our experience on the Stereo Scanner.	25X1
25X1	of our problems with It looks like history may be repeating itself on their contract, and I invited him to keep the channel open between	25X1
25X1	our two agencies. Our current negotiations with (which include a detailed Work Statement for a 15-week redesign and Optical Bench Test and a Fixed Price contract amendment for this limited optical task) may benefit from knowledge that might also lose the contract with ETL	25X1

Declass Review by NIMA/DOD



## SECRET Approved For Release 2003/12/19 : CIA-RDP78B05171A000800070105-9

25X1 25X1

25X1

25X1

possibility of modifying a relat	ts requirement for the RPR and the ed instrument, the Unimace, to achieve
part of their RPR goal.	
5. In passing,	spoke of a "serious lens design error"
malicious destruction on a digit	velopment and an outright case of al mapping system, which was taken out
of hands about five years	ago.
	TSSG/DED/R&DB+I
Distribution: Orig - Rt & File (07017) 2 - DED Chronos	
NPIC/TSSG/DED/R&DB-I	(8 May 69)

25X1